

calendar year. Unless specifically agreed to in writing by the District, no work disrupting planned operation of the canal system will be allowed outside of the Winter Maintenance Work Window.

- E. Schedule Milestones: As a minimum, the following milestones shall be scheduled and progress toward their completion tracked by Contractor:
1. Reach 1 Milestone: Not in contract. Canal lining from Station 527+96.65 downstream and Station 485+00.00 upstream was completed in the Spring of 2019.
  2. Reach 2 Milestone: Substantial completion of Work related to canal lining and improvement between Station 485+00.00 downstream to 478+50.00472+25.00 upstream will reach substantial completion by March 1, 2020.
  3. Reach 3 Milestone: If authorized in writing by District, Work related to canal lining and improvement between Station 478+50.00472+25.00 downstream to 446+50.00 upstream will reach substantial completion by March 1, 2020.
  4. Reach 4 Milestone: If authorized in writing by District, Work related to canal lining and improvement between Station 446+50.00 downstream to 411+02.00 upstream will reach substantial completion by March 1, 2021.
  5. Reach 5 Milestone: If authorized in writing by District, Work related to canal lining and improvement between Station 405+28.00 downstream to 379+40.00 upstream will reach substantial completion by March 1, 2021.
- F. Immediately following Contract Award, the Contractor shall prepare and submit to the District for its approval a detailed progress schedule identifying the various stages of work required and the time allotted for each to ensure successful completion of the project within the time specified. The progress schedule is to be submitted within fourteen (14) calendar days after notice of Contract Award. If, during construction, the actual progress of the Work varies significantly from the proposed schedule, or if the Contractor proposes to change the schedule for any reasons whatsoever, they shall submit to the District for approval the revised schedule they intend to follow. The proposed original and any revised schedules shall be adequate, in the opinion of the District, to meet the requirements for the completion of the Work, as set forth in these Contract Documents. A progress report shall be submitted bi-weekly to the District Representative showing the percentage of completion of the job. The Contractor shall assign such forces and prosecute the work in such a manner as to assure compliance with the approved schedule.
- G. If, in the opinion of the District, the Contractor's proposed schedule or the actual progress of the Work is at any time insufficient to meet the specified requirements, the District may, in addition to any other rights which the District has under this Contract, direct the Contractor to accelerate performance at the Contractor's own expense by increasing the manpower, augmenting equipment, and working more shifts or longer hours, in specific areas as necessary for schedule maintenance.